Week 1-2 Completion Report

تقرير إنجاز الأسبوع 1-2

Author: Mohamed Osama | Role: SOAR Core (Playbooks, Executor, Policy Guard)

محمد أسامة — مسؤول نواة الـ SOAR

Date: 2026-10-16 | Status: COMPLETE (code Definition of Done)

التاريخ: 16-10-2026 | الحالة: مكتمل

1. Deliverables

١. المخرجات

Item	Status	Evidence
ActionRequest / ActionResult schemas	Done	common/schemas/actions.py
Action contract for team	Done	docs/contracts/action_contract.md
Policy Guard (M4 v0)	Done	executor/policy_guard.py
Playbook engine dry-run (M1 v0)	Done	executor/playbook_engine.py
Sample playbooks (2)	Done	bruteforce + dos_flood
Executor + idempotency	Done	executor/worker.py
In-memory action queue	Done	executor/queue.py
Audit JSONL stub	Done	logs/actions.jsonl
Autonomy modes / kill switch	Done	Paused/Shadow/Autonomous
Mock HAProxy + Website	Done	executor/connectors/
Unit tests	12 passed	pytest executor/tests
Local ML train CIC-IDS-2017	Done	models/ids_model.joblib

2. How to verify

٢. طريقة التحقق

- cd project && source .venv/bin/activate
- pytest executor/tests -q → 12 passed
- python -m executor.demo

3. Deferred to Week 3+

٣. مؤجل للأسبوع 3+

- Redis Streams consumer (replace in-memory queue)
- Real HAProxy Runtime API
- Case management (M8) and full 10-playbook library (M7)
- Dashboard pages (Mostafa)

4. Open questions

٤. أسئلة مفتوحة

Alaa: stream name, consumer group, payload envelope, ACK/DLQ

Habiba: Decision→ActionRequest mapping, one vs many actions, decision_id

Mostafa: which ActionResult fields on first panel; UI autonomy toggle?